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The intent of the Commonwealth is to procure the entire Statewide Shared Land Mobile Radio 
System Network from a single source, termed herein the Systems Integrator.  The Systems 
Integrator may be a systems engineering and services company acting as a prime contractor with 
a number of subcontractors and equipment sources, or it may refer to the radio system vendor 
with lead responsibility and directing a team of associates in complementary disciplines.  To this 
end, HSMM/CTA will produce an integrated functional specification package that will form part 
of the procurement document.  This package will be functional in nature, allowing the several 
different technologies under consideration to compete on a cost basis, while maintaining the 
Commonwealth’s ability to control the reliability, service levels, operational attributes, 
flexibility, and maintenance level of the system over the entire life of the system.  The package 
will also allow reasonable differentiation in the evaluation of the various Systems Integrators’ 
proposals so that the Commonwealth can make an assessment of the value of each offering as 
compared to life cycle cost. 

 
HSMM/CTA will develop and provide to the Commonwealth the technical component of an 
RFP to be issued by the Commonwealth.  The technical component is termed the 
“specifications”.  The Commonwealth desires to issue the RFP on July 30, 2001.  HSMM/CTA 
will support this very aggressive timetable to the following extent, and under the following 
conditions, as discussed and agreed to in the meeting between HSMM/CTA and the 
Commonwealth on November 15, 2000, at VSP Headquarters which is described below.  A fast-
track “Team” approach to this procurement will be implemented where the Commonwealth’s 
legal, procurement, and technical personnel are authorized to make this project a priority and 
empowered to make decisions (within COV approval guidelines) are teamed with HSMM/CTA 
staff.  This would enable many procedures that otherwise would be done in series to be done in 
parallel.  All decisions that rely on participation of parties that are not part of the established 
“Team” are also subject to the agreed upon timeframes. 

 
A. Draft technical specification to be provided on May 29, 2001, subject to: 
 

� Closure on operational requirements prior to February 28, 2001.  Any 
requirements changes made by the COV after that date will result in a minimum 
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day for day delay in provision of the draft specifications.  HSMM/CTA will meet 
with COV personnel prior to February 28, 2001, to provide general cost/benefit 
guidelines in reviewing changes in operational requirements. 

 
� Timely review (5 working days) by all of the necessary personnel of various pre-

draft working copy sections of the specification as they are provided to the COV 
according to a previously established schedule.  This will likely require COV 
participation in review meetings in both Lynchburg and Richmond in order to 
expedite the process.   

 
� Proactive support by COV management in eliminating involvement of CTA in 

COV initiated activity that is not essential to development of the specifications 
such as response to management or elected official’s questions, response to 
offeror’s lobbying efforts, etc.  Non-essential activity may impact the provision of 
the draft specifications, with a delay commensurate with the necessity for 
preparation and response to those activities.   

 
� Expansion of the microwave, intranet access, and mobile data shall be included in 

the functional specification scheduled for release on July 30, 2001.  To facilitate 
this expansion CTA must:  identify which agencies may be served; determine the 
exact locations for all microwave end points (agency locations).  To accomplish 
these requirements CTA will submit a form to COV by March 9, 2001 to obtain 
the data/intranet location requirements.  COV will transmit this form to the 
participating agencies, on March 9,2001 with a required response time of 6 
working days.  Any requirements received after that date will result in a minimum 
day for day delay in provision of the draft specifications. 

 
� Perform a paper site survey for tower locations, at the distant ends, to facilitate 

microwave access.  To accomplish this requirement CTA will submit a form to 
COV by April 2, 2001 to obtain the detailed tower and shelter accommodation 
data for each location.  COV will transmit this form to the participating agencies, 
by April 6, with a required agency response date of May 29, 2001.  Any 
requirements received after that date will result in either a minimum day for day 
delay in provision of the final specifications or the exclusion in participation of 
microwave access for each site that is not documented.  This decision will be 
rendered by the COV within 1 working day of the delayed requirement receipt by 
CTA.  This information will be included, as received from the participating 
agencies, in an Appendix to the Functional Specification. 
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B. Final technical specification will be provided to the COV within ten working days or less 

after receipt of final changes made by the COV.  For a July 30, 2001 RFP issue date, the 
State will be provided a complete package both in hard copy and in PDF format on July 
30, 2001 and therefore final changes must be received by CTA prior to July 13, 2001.  
We expect this will require the following actions by the COV: 

 
� Changes that are made will be identified so that the entire document does not need 

to be read each time.  Intermediate changes must be approved/revised within five 
working days.  Approval is required by COV program management, legal, and 
procurement for each intermediate revision. 

 
�� Legal review will need to be expedited, and probably will need to be substantially 

done in meetings and early reviews of sections of the specifications prior to 
issuing the draft (pre-draft specifications).  In essence, changes responding to 
legal review will need to be included in the draft issued on May 29, 2001. 

 
� Technical review, except for minor details, will need to be done using working 

copies of pre-draft sections of the specification as they are done.  In essence, 
changes responding to technical review will need to be included in the draft issued 
on May 29, 2001. 

 
� Preparation of the non-technical portion of the procurement package will need to 

be done by the procurement officer and legal staff in parallel with finalization of 
the specifications.  In essence, most of the work involved in preparation of the 
procurement package will need to be done prior to issuing the draft on May 29, 
2001. 

 
CTA will issue the draft specifications once, on May 29, 2001.  CTA will work with the 
Commonwealth’s project manager, the legal participants, and the procurement 
participants to expedite the process with the intent that the May 29, 2001 document is 
essentially complete and correct, in a final form.  The expectation is that there would be 
no changes in substance necessary for the final document, and at most minor corrections. 

 
This project plan and project timetable was developed and agreed to by the Virginia Department 
of State Police (VSP) and HSMMM/CTA as required by Attachment A to Modification #2 of 
Contract #VA-000100-HSMM, dated February 1, 2001. 
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This project plan (Revision 1) is amended to incorporate the requirements as identified in the 
Agency Needs Assessment Report dated March 1, 2001. 
 
This project plan (Revision 2) is amended to incorporate the revised Final Functional 
Specification issuance date of July 30, 2001. 
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